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B/BX/BY Area |
Waste Site Remediation A2/A-21 Data Analysis |
'Risk Assessment & Feasibility Study "A” (MW-1)
I
| 2CW-1 FS/PP Draft "B” ,
| APW-2/PW-4 FS/PP
CW-5/SC-1 FS/PP Draft *B" 1
ALW-2 Fs/pP N,
A UR-T RI/FS/PP N
Vadose Zone Model Group 2 RI Data Available A
Vadose Zone Maodel Group 4 Rl Data Available A
Vadose Zone Madel Group 6 RI Data Available A
Vagose Zone Maodel Group 7 RI Data Available a
Tank Farms Generall
ARCRA Field Investigation (RFI) Report for Single Shell Tanks(SST)
Alechnology Screening Report for CMS
Tank Farms
+ AJAX HRR L
RepOfTA
Groundwater Remediation
» Driling Planning N
YDrill up to 6 PO-1 Wells®'
Y2 Year Sampling of New Wells
APO-1 RI Phase |
PO-1RI Phase |l
PO-1 RUFS Drofft 'AY
YProposed Plan 4
YROD Supportto EPA
Groundwater Monitoring q
| | 7
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Acronyms

CMS - Corrective Measures Study

EPA - Environmental Protection Agency
EM-

FS - Feasibility Study

HRR - High Resolution Resistivity

PP - Proposed Plan

RI - Remedial Investigation

ROD - Record of Decision

UPR - UnPlanned Release

Key Assumptions

plus up to 4 wells as needed from Phase 1 data needs evaluation.

@ Assumes 2 Offset wells at A-5 and A-30 Cribs 50’ to 200’ below top of water

TPA Milestones
M-015-00C

M-015-25C
M-015-38B
M-015-40D
M-015-43D

OUs to Ecology
M-015-44B
M-015-46B

200-LW-2 OUs to Ecolog
M-015-51

200-BC-1to EPA

Complete all 200 Area non-Tank Farm OU site investigations under approved
work plan schedules through submittal of FS Reports and a recommended remedy(ies)
Submit a Remedial Investigation(RI) Phase Il Report for the 200-PO-1 GW OU
Submit revised FS Report & revised Proposed Plan for 200-CW-1 to Ecology
Submit a revised FS report and revised PP for 200-Cw-5 OU to EPA

Submit the FS report and a recommended remedy(ies) for 200-PW-2 & 200-PW-4

Submit 200-MW-1 OU FS report & PP to EPA
Submit the FS report and the recommended remedy for 200-LW-1 &

Yy

Submit a revised FS Report & PP for the 200BC Cribs & Trenches for the new OU

M-024-57P Install a cumulative of 90 w

M-024-57M |Install a cumulative of 75 wells by 12/31/2007

ells by 12/31/2008
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BC Cribs FS/PP

River Corridor

\RCC Long Term Stewardship Draft

Science & Technology

Planning

»Planning 1;

Airbormne EM

Seismic

| 2

EY 2008

Oct[Nov[Ded]

Jchl Febl Mcrl Apor |I\/I<:|y| Juhl Jul |Aug| Sep

FY 2002
Oct]nov]pec]san]Feb|Mar Aprfvay] sun] Jui |AugJ sep)

EFY 2010
Oct]nov[ped Jan]Feb] Mar Aprmay] Jun] Jul AugJ Sep)

EY 2011
Oct]nov[ped]JanFeb] Mar Aprmay] Jun] Jul |AugJ Sep)

EY 201
Oct]nov[bed Jan]Febmar]

AprlMch Junl Jul |AugJ Sep|

FY 2013
Nl MAMO LA

EY 2014 EY 2015
I MAM AR MAME AL

Acronyms Key Assumptions TPA Milestones Legend Ty AGREEMENT —
A Key Event (Start / Completion) MILESTONE Contract Medification
Logic Required
------- Float . CERCLA Action Item
s RL-30 FH Activity
1 RL40 Unfunded Activity
Intra Schedule Logic
I River Corridor Contractor (Page to Page)
BN Tank Farms :’é‘;‘; f;';i‘:";'e Logic
Bl FROM
— e A Rev. DRAFT
I PNNL
C——1 EPA/Ecology @




